
To: John RolfeUrolfe@demaximis.com] 
Cc: BudneySL@cdmsmith.com[BudneySL@cdmsmith.com]; Ben 
Hammond[hammondbh@cdmsmith.com]; PicunasAE@cdmsmith.com[PicunasAE@cdmsmith.com]; 
Hoppe, Michaei[Hoppe.Michael@epa.gov] 
From: Vaughn, Stephanie 
Sent: Tue 1/21/2014 4:32:01 PM 
Subject: RE: FW: Schedule for week of 1/19 

From: John Rolfe [mailto:jrolfe@demaximis.com] 
Sent: Sunday, January 19, 2014 9:13PM 
To: Vaughn, Stephanie 
Cc: BudneySL@cdmsmith.com; Ben Hammond; PicunasAE@cdmsmith.com; Hoppe, Michael 
Subject: Fwd: FW: Schedule for week of 1/19 

Stephanie: 

Please find the GLDD schedule for the week of 1/19/2014. 

Feel free to contact me with any questions. 

John A. Rolfe 
de maximis, inc. 
186 Center Street, Suite 290 
Clinton, NJ 08809 
e-mail: 
Phone: 
Cell: 
Fax: 

>>> 
FYI 

-----Original Message----­

1/19/2014 7:57PM»> 

From: -'-=~===== L!i.'!~~~'!l::ll::~~~~'.!J 
Sent: Sunday, January 19, 2014 7:49PM 
To: Foster, Gary/ATL; Hicks, George/CHC 
Cc:~========~~==~,~==~;=~======~~ =-==~~~====~, 

Subject: Schedule for week of 1/19 
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Sunday -Weeks 46 Move up river with Cat 325. 
Monday- Tug return to Harbor. Continue test/training on winches. 
Tuesday- Receive geotextile for north area. Remove previously placed rocks. 
Wednesday- receive sectional barges. Continue rock removal. 
Thursday- Install sinking roller assembly on sectional barge. 
Friday - Start geotextile and armor stone installation 
Saturday - Continue geotextile and armor stone installation 

Tim Briggs 
(630) 258-6619 
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